
Project Timeline 
April 10, 2013 

Kick-Off  
Meeting: 

Introduce local 
agencies, 

governments, 
and NGOs to 

Implementation 
Process 

 

June 11th 
Open House: 
Introduce Clean 
up Plan to the 
Community, 

Working Group 
Sign up 

 

June 20th 
AG, Resid., 
Business 
Working 
Group 

Meetings: 
Discuss potential  

best 
management 
practices and 

Outreach 
activities 

 

August 27th 
Government 

Working 
Group 

Meeting: 
Discuss 

potential  best 
management 
practices and 

Outreach 
activities 

 

February 
Working 
Group  

Meetings: 
Discuss 

implementation 
scenarios, cost, 

funding 

 
 

APRIL/MAY JUNE JULY/AUG. FALL/WINTER 2013 JAN./FEB. 2014 SPRING 2014 

 
Public 

Meeting: 
Present Draft 
Clean up Plan 
to Citizens of 

the 
watersheds!  

 
 

Public Comment 
period ends 30 
days after Final 
Public Meeting.  

 
NEXT STEP: 

Finalize Clean up 
Plan, begin 

implementing 
Best Management 
Practices! Kick off 

N. and S. Forks 
Roanoke Clean up 

Plan… 

November 
21st 

Steering 
Committee 

Meeting 
Prioritize Best 
Management 

Practices, discuss 
funding sources & 

timeline 

Steering 
Committee 
Meeting (& 

additional WG 
Mtgs as 

needed): 
Address any 
additional 
challenges, 

monitoring plan, 
etc.  

 
 


